
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:28 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 105 Date: 21-Apr-2011 Thursday

Approved Date:

Shift Hours: 06:45 AM 05:15 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 590

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM58 61 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/21/2011, Thursday – Showers, 62/47 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were two more new RFIs and 3
more Submittals in my list.

•Attended CT Safety Stand Down from 8:00 – 10:30 AM, total 8 presenters including various safety items.
At 11:45AM, watched video from D4 for Bay Bridge 360, total 4 videos were seen. Bill Level (METS) can
to my office to discuss RFI 2417 & 2420.

•Started looking into RFI 2420 for Replacement: Bikepath Stud Material Grade regarding ASTM A108
Grade C1015 material testing certification.

•Talked to Karen regarding CCO #200, she asked me to look into it. Talked to Joe (CCO Group) this CCO
already ATP for SAS Vertical Clearance at PP98. I got copy from Joe & will get into next time.

•Talked to Kevin Smith (ABF) regarding Submittal # 2265 – Sea Transportation for Voyage 10. He said
that KCB’s calculation for tower head need to be revised and new one will be coming in next week. Started
looking into Submittal 2304 for Erection Plan: Crossbeam CB 18 erection plan.

* Worked 2 hours OT today (04/21/11, Thursday)
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